
9/1/2016 20160930

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

CNQ129 Pay Period:  9/1/2016Contract: Estimate Number: 0002 to  09/30/2016Estimate Type: Progress

Tinsley Asphalt, LLCContractor:

Contractor's
Address:

P.O. Box 1955
Tullahoma,  TN   37388

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

05/02/2016

08/15/2016

%

$0.00

55.0

39.0

39.0

70.91

%Percent Complete($):

%Percent Behind:

CANNON

---

Date Notice to Proceed: 08/07/2016

09/30/2016

09/14/2016

09/16/2016

$687,348.20

$687,348.20

$633,359.14 $51,167.17$582,191.97

$0.00

$0.00Test Report Payment Adjustments:

$633,359.14 $582,191.97 51,167.17

$633,359.14 $51,167.17$582,191.97

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on U.S. 70S (S.R. 1) from Hollis Creek Road

93.87

20160930

Project(s): 08001-3246-94, 08001-8246-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

000008001-3246-94 From Hollis Creek. Rd To East of Old Murfreesboro Rd.STP/HSIP-1(356)14.91 20002000
202008001-8246-14 The resurfacing on U.S. 70S (S.R. 1) from Hollis Creek RoadSTP/HSIP-1(356)85.09 20202020

51,167.17

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

08001-3246-94 0100 9007 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

08001-8246-14 0100 9008 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

08001-3246-94 0100 9001 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

08001-8246-14 0100 9002 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

08001-3246-94 0100 9003 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

08001-8246-14 0100 9004 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90040100

-15,210.900-15,210.900

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

08001-3246-94 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $15.000

0.000

0.000

$0.000

$0.000

303-01

08001-8246-14 0100 0010 TON BITUMINOUS MATERIAL (BSC) Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $630.000

0.000

71.650

$0.000

$45,139.500

405-01.01

08001-8246-14 0100 0020 TON MINERAL AGGREGATE (BSC) Bid: Unit Price:

This Est:

Total:Total:

This Est:

877.000 $23.000

0.000

686.940

$0.000

$15,799.620

405-01.02

08001-8246-14 0100 0030 TON ACS MIX(PG70-22) THIN LIFT D
ASPHALT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,100.000 $80.000

0.000

5,080.150

$0.000

$406,412.000

411-03.13

08001-8246-14 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-4,194.780-4,194.780

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

08001-3246-94 0100 9005 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.30

08001-8246-14 0100 9006 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.30

08001-8246-14 0100 9009 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100

5,322.0005,322.000

0.0000.000

08001-3246-94 0100 0020 L.M. SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.400 $425.000

4.040

4.040

$1,717.000

$1,717.000

411-12.01

08001-3246-94 0100 0030 L.M. SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.500 $425.000

3.140

3.140

$1,334.500

$1,334.500

411-12.02

08001-3246-94 0100 9010 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $31.620

1.000

1.000

$31.620

$31.620

705-01.13
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 8.008.00 8.000.0008001-3246-94 0100 0040 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,000.000

8.000

8.000

$16,000.000

$16,000.000

705-04.07

08001-3246-94 0100 0050 L.F. GUARDRAIL REMOVED Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $1.000

0.000

0.000

$0.000

$0.000

706-01

08001-8246-14 0100 0040 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $38,150.000

0.691

1.000

$26,361.650

$38,150.000

712-01

08001-8246-14 0100 0050 EACH FLEXIBLE DRUMS
(CHANNELIZATION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

166.000 $5.000

0.000

60.000

$0.000

$300.000

712-04.02

08001-8246-14 0100 0060 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

166.000 $5.000

0.000

0.000

$0.000

$0.000

712-05.01

08001-8246-14 0100 0070 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,192.000 $7.350

384.000

1,070.000

$2,822.400

$7,864.500

712-06

08001-8246-14 0100 0080 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.000

0.000

2.000

$0.000

$1,000.000

712-08.03
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 40.0040.00 40.000.0008001-3246-94 0100 0060 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $32.000

40.000

40.000

$1,280.000

$1,280.000

713-02.14

08001-8246-14 0100 0090 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,500.000

0.000

2.000

$0.000

$5,000.000

713-16.01

08001-3246-94 0100 0070 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $28.000

0.000

348.000

$0.000

$9,744.000

716-01.23

08001-3246-94 0100 0080 EACH REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $6.000

0.000

300.000

$0.000

$1,800.000

716-01.30

08001-3246-94 0100 0090 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $20.000

0.000

110.361

$0.000

$2,207.220

716-02.04

08001-3246-94 0100 0100 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

318.000 $12.000

0.000

331.700

$0.000

$3,980.400

716-02.05

08001-3246-94 0100 0110 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $150.000

0.000

2.000

$0.000

$300.000

716-02.06
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 9.929.92 0.000.0008001-3246-94 0100 0120 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.300 $485.000

0.000

9.923

$0.000

$4,812.655

716-05.01

08001-3246-94 0100 0130 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.100 $4,700.000

0.000

10.334

$0.000

$48,569.800

716-12.02

08001-8246-14 0100 0100 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $36,000.000

0.045

1.000

$1,620.000

$36,000.000

717-01

V44 *END OF REPORT*

Page 7RR004


